
TOWN OF NEWINGTON 

 

TOWN HALL RENOVATION PROJECT BUILDING COMMITTEE  

 

MEETING MINUTES 

 

February 19, 2013 

 

HELEN NELSON CONFERENCE ROOM, TOWN HALL  

 

I. Call to Order –the meeting was called to order at 5:35 PM by Chairperson 

McBride. 

 

II. Roll Call – Members present: Scott McBride, Chairperson; Myra Cohen; 

Sharon Braverman; Pam Raynock; Bill DeBlasio, and Jennifer Win-Johnson 

(arrived at 5:43 PM). Others present: A member of the public; Lee Olsen, 

Olsen Design Group;  Lou Jachimowicz, Chief Finance and Operations 

Officer; and Jeff Baron, Director of Administrative Services. 

 

III. Public Participation – None. 

 

 

IV. Approval of Prior Meeting Minutes – Mrs. Cohen made a motion that the 

minutes of the February 4, 2013 meeting be approved as presented. A second 

to the motion was provided by Mrs. Braverman. The motion passed by a vote 

of 5 YES to 0 NO.  Mrs. Cohen made a motion that the minutes of the 

February 5, 2013 meeting be approved as presented. A second to the motion 

was provided by Mrs. Raynock. The motion passed by a vote of 5 YES to 0 

NO.   

 

V. Executive Session - Mrs. Raynock made a motion that the Committee enter 

into executive session for the purposes of discussing contract negotiations.  A 

second to the motion was provided by Mrs. Cohen. The motion passed by a 

vote of 5 YES to 0 NO. The executive session began at 5:37 PM. Present were 

all committee members who were present at the Regular Meeting, including 

Mrs. Win-Johnson after the time of her arrival, Mr. Olsen, Mr. Jachimowicz 

and Mr. Baron. Mrs. Cohen made a motion to exit executive session. Mrs. 

Raynock provided a second to the motion. The motion was approved 

unanimously at 6:47 PM by a vote of 6 YES to 0 NO. 

 

VI. Discuss and Take Action on Construction Manager Selection -   Chairperson 

McBride stated that the Committee would continue to negotiate with all three 

firms that remained under consideration. These firms are Downes 

Construction Company, The Morganti Group, and O & G Industries. No 

formal action was taken. 
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VII. Any Other Business Pertinent to the Committee – The Committee agreed to 

hold their next meeting on March 4
th

 at 5:30 PM, as scheduled. They also 

agreed to have a Special Meeting on March 18
th

 at 5:30 PM, if necessary. 

 

VIII. Public Participation – None. 

 

IX. Committee response to public participation – None. 

 

X. Adjournment – the meeting adjourned at 6:53 PM. 

 

 

Respectfully submitted, 

 

Jeff Baron 
 

Jeff Baron 

Director of Administrative Services 


